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. GENWAL COAL COMPANY

May 26, 1988

Mr. Ira Hatch

District Ranger

Manti-LaSal National Forest
599 W. Price River Drive
Price, Utah 84501

Re: Screening Facility/Crandall Canyon Mine
Dear Mr. Hatch,

Due to manufacturers delays in equipment delivery for the
installation of the screening plant at Mohrland and my delay in
obtaining a permit for the facility at Mohrland we hereby request
a 3 week grace period on the screening plant at the mine.

The crusher delivery has been delayed and is now scheduled
to arrive on June 20, 1988. The other equipment will begin ar-
riving within the next 10 days. I was also delayed for various
reasons in submitting the Mohrland Permit to the Division of 0il,
Gas and Mining and their target date for approval is the middle
of June.

It is essential that we are able to screen and process coal
in order to maintain our contracts. I must apologize for the
delays in removing the equipment from the site and I appreciate
the manner in which you and your people have accommodated are
circumstances in the past.

If you should have any further questions or comments please

feel free to contact me at 801-637-7383. Again thank you very
much for your time and consideration.

Sip€erély yours

%

Andrew C. King

cc: Utah Division of 0il, Gas and Mining

P.O. Box 1201 » Huntington, Utah 84528 : Telephone (801) 687-9813




